

**Sewer Separation Project
Construction Update
For The Week of June 6 through June 10, 2011**

**Pemberville Rd. (St. Rt. 105) CLOSURE between Evergreen Drive & Main St.
Beginning June 1st and extending two (2) weeks**

Phase II

Crew #1

- Sanitary mainline construction is currently on St. Rt. 105 between Evergreen Dr and Main St.

- St. R. 105 will continue to be closed between Evergreen Dr and Main St from 7:00am to 5:00pm each day, excluding weekends for sanitary sewer construction. During work hours, the road will remain **CLOSED TO ALL TRAFFIC** excluding buses and emergency vehicles, with some delays possible. Pemberville Road will be open to all traffic during evening and night hours.

Phase I, Phase II

Crew #2

- Construction is currently on College Ave, immediately east of Dick St.

- Construction will proceed toward the west on College Ave, weather permitting.

- Construction will proceed to Riverside Dr on the south end to finish sanitary sewer installation there.

As before, any intersection work will require the denying of access to **ALL** traffic. Other than that, traffic flow will be available to local residents and first responders with **THRU TRAFFIC NOT PERMITTED.**

All schedules will be weather permitting

All sidewalks will be open

If you have any questions or concerns regarding the information provided in this update, please contact Kris Gerwin at 419-849-3031 or krisg@woodville.net. Underground Utilities Inc. will then be contacted for an answer or solution.