

**Sewer Separation Project
Construction Update
For The Week of April 18 through April 22, 2011**

Phase I

Crew #1

- Monday, April 18th the intersection of Maple and North Sts will be closed to **ALL** traffic, including buses and emergency vehicles.
- Once the intersection has been completed, construction will continue north on Maple and terminated at the railroad. Then proceed up to Elm & Depot Sts intersection and then continue west on Depot St toward Lime St.

With regard to traffic, local residents will be able to access their homes, but **NO THRU TRAFFIC** will be allowed. Emergency vehicles and buses will be able to access the areas. However, when working in the various intersections, traffic will not be able to get through so as to maintain safety for the traveling public and the construction crews.

Crew #2

- Construction is currently on Cherry St, north of the First St intersection, immediately after the intersection work, work will proceed east and west of Cherry St intersection on Depot St.
- Sanitary laterals will be installed on Cherry St. between First & Depot Sts & Depot St. between Elm & Perry Sts.
- Construction will proceed to installed sanitary laterals with the pavement crosscuts on Walnut St & Perry St north of First St.

Due to crosscuts for the laterals, traffic flow will be nonexistent; the area will not be accessible for short periods of time to residents and emergency vehicles.

Phase II

Crew #3

- Construction is currently on College Ave between Cherry & Perry Sts before moving to Elm St south of College Ave.
- On Monday, April 18th, it is anticipated that the intersection of College Ave and Elm St will be closed to **ALL** traffic, including buses and emergency vehicles for while construction crews place the appropriate structures in the intersection.
- Construction will proceed south on Elm St and terminate at Erie St.
- Construction to begin on Riverside Dr both east and west of 719 Riverside.

As before, emergency vehicles and buses as well as local traffic will be able to travel thru the construction zone unless the zone is one of the designated intersections at which time the entire intersection will be **CLOSED TO ALL TRAFFIC**.

All schedules will be weather permitting

All sidewalks will be open

If you have any questions or concerns regarding the information provided in this update, please contact Kris Gerwin at 419-849-3031 or krisg@woodville.net. Underground Utilities Inc. will then be contacted for an answer or solution.