

**Sewer Separation Project
Construction Update
For The Week of September 6th – September 9th**

NOTICE

Water St. (St. Rt. 105) from RT 20 to the easterly corporation line has been **extended for 30 days** and will remain **CLOSED to all thru traffic** until pavement restoration is complete, currently anticipated to be September 30th, 2011.

Phase I

Crew #4

- Yard and grass restoration will be completed throughout the week (weather permitting) on trenches north of US R 20 (Phase I). When weather does not allow the restoration work to continue, trench compaction in Phase II (all trenches south of US Rt 20) will be completed.

Phase II

Crew #2

- Sanitary sewer mainline and lateral construction will continue along US Rt. 20 from Elm St to St. Rt. 105 (Pemberville Rd) beginning at the intersection of Elm St and US Rt 20. The southern eastbound traffic lane will be closed to allow the Contractor to access to the site.
The sidewalk in this area (from Elm St to St. Rt. 105 will be closed to all pedestrians.

Phase III

Crew #3

- Sanitary sewer mainline construction will continue on St. Rt. 105 (Water St.) north/south of Oak St. Once completed, sanitary sewer construction will then start at St. Rt. 105 & Oak St and proceed north on Oak Street. Sanitary laterals along St. Rt. 105 will also be completed, as required.

Water St. (St. Rt. 105) closure has been extended, it will continue to be CLOSED TO ALL THRU TRAFFIC until pavement restoration is complete, anticipated to be September 30th.

Phase IV

Crew #1

- Mainline sanitary sewer construction will continue with the removal and replacement of the River interceptor sewer, beginning east of Grand Ave on Fort Findlay Rd and proceed west toward Cherry/Lueke Sts and Borcharding Rd, river levels permitting. Fort Findlay Rd will remain closed to thru traffic from 6:00am – 6:00pm.

Phase IV

Lining subcontractors will continue their work adjacent to the Portage River north of US Rt. 20.

Please note that all sidewalks will be open in all areas with the exception of Pemberville Rd (St. Rt. 105) at US Rt. 20 on the west side of the Village, which will be closed to all pedestrian traffic.

All schedules will be weather permitting

If you have any questions or concerns regarding the information provided in this update, please contact Kris Gerwin at 419-849-3031 or krisg@woodville.net. Underground Utilities Inc. will then be contacted for an answer or solution.