

Construction Update for the week of May 16 through May 20, 2011

Phase I

Crew #1 - Construction is currently in the alley between Pine and Lime Sts. north of First St. and between Second and Third Sts. Construction will continue to proceed north in the alley crossing Third St. When construction is in the intersections of the alley and Third St., through traffic will not be able to go through these same intersections as a result of the necessary construction.

Crew #2 - Construction is currently on First St. north of Main St. and will continue on the same street for sanitary lateral and catch basin installation throughout the week. Sanitary laterals will result in pavement crosscuts. Please note that traffic flow will be nonexistent due to crosscuts and the area will not be accessible for short periods of time to residents and/or first responders.

Phase II

Crew #3 - Construction is currently on Riverside Drive, Spring St. and College St. As before, any intersection work will require the denying of access to all traffic. Other than that, traffic flow will be available to local residents and first responders but not thru traffic.

All schedules will be weather permitting

All sidewalks will be open

If you have any questions or concerns regarding the information provided in this update, please contact Kris Gerwin at 419-849-3031 or krisg@woodville.net. Underground Utilities Inc. will then be contacted for an answer or solution.